



Delay Analysis & Extension of Time

Project Management & Contracts

QGT-PMC-113 | Foundation | 5 or 10 days | Online, classroom, in-house

Course overview

Delay Analysis & Extension of Time is an introduction that builds a solid working knowledge in Delay Analysis & Extension of Time. It covers the principles, the requirements of PMI PMBOK, FIDIC, AACE and ISO 21502, and the practical methods used on site, with case studies from operations in the Gulf, Africa and worldwide. Available online, in the classroom in 60 cities, or in-house.

What participants will be able to do

- Explain the principles, terminology and scope of Delay Analysis & Extension of Time
- Apply the relevant requirements of PMI PMBOK, FIDIC, AACE and ISO 21502
- Use practical tools, checklists and calculations with confidence
- Recognise common problems, risks and root causes and choose the right corrective action
- Prepare an improvement plan for their own site or organisation

Who should attend

Designed for project managers, planners, contract engineers and commercial staff, new joiners and anyone who needs a solid grounding in the subject.

Course outline (5 days)

Day 1: Principles and terminology

Scope, key definitions and how Delay Analysis & Extension of Time fits into daily operations

Day 2: Codes, standards and requirements

What PMI PMBOK, FIDIC, AACE and ISO 21502 require, and how to read them

Day 3: Methods, tools and calculations

Step-by-step methods, checklists and worked examples

Day 4: Operation, inspection and common problems

Typical failures, warning signs and what to do about them

Day 5: Case studies, workshop and assessment

Group exercise on real cases and a final knowledge check

What the 10-day edition adds

Day 6: Applied project, part 1 – Apply the week-one methods to a case from your organisation

Day 7: Data and digital tools – Software, spreadsheets and digital tools used in practice

Day 8: Lessons from incidents and audits – What investigations and audit findings teach

Day 9: Applied project, part 2 – Complete, test and refine your solution

Day 10: Presentations and final assessment – Present to the group and complete the final assessment

Fees (USD per participant)

Duration	Live online	Classroom	In-house
5 days	\$3,000	\$5,500	On quote
10 days	\$5,500	\$9,900	On quote

Fees include course material and certificate of completion; classroom fees include refreshments and lunch. In-house training is priced per group.

Dates and cities 2027–2030

Dates	City	Format	Duration	Fee
19–23 Apr 2027	Baku	Classroom	5 days	\$5,500
3–14 May 2027	Tunis	Classroom	10 days	\$9,900
17–21 May 2027	Bangkok	Classroom	5 days	\$5,500
19–30 Sep 2027	Sharm El Sheikh	Classroom	10 days	\$9,900
29 Nov – 3 Dec 2027	Online (live)	Online (live)	5 days	\$3,000
31 Jan – 4 Feb 2028	Budapest	Classroom	5 days	\$5,500
7–18 Feb 2028	Zurich	Classroom	10 days	\$9,900
29 May – 2 Jun 2028	Istanbul	Classroom	5 days	\$5,500
16–27 Oct 2028	Prague	Classroom	10 days	\$9,900
23–27 Oct 2028	Online (live)	Online (live)	5 days	\$3,000
14–18 Jan 2029	Riyadh	Classroom	5 days	\$5,500
11–22 Feb 2029	Al Khobar	Classroom	10 days	\$9,900
21–25 May 2029	Dubai	Classroom	5 days	\$5,500
12–23 Aug 2029	Erbil	Classroom	10 days	\$9,900
17–21 Sep 2029	Online (live)	Online (live)	5 days	\$3,000
4–8 Feb 2030	Stockholm	Classroom	5 days	\$5,500
17–28 Jun 2030	Singapore	Classroom	10 days	\$9,900
30 Jun – 4 Jul 2030	Salalah	Classroom	5 days	\$5,500
16–27 Sep 2030	Dubai	Classroom	10 days	\$9,900
21–25 Oct 2030	Online (live)	Online (live)	5 days	\$3,000

How to register

Register online or scan the code

<https://qimmatrainig.com/courses/delay-analysis-and-extension-of-time/>

WhatsApp: +971 50 697 0908

Email: training@qimmatrainig.com

